

Project Management Intern Assignment

Plan and Manage a Software Product Launch

Objective

You are working as a **Project Management Intern** at a technology company.

Your task is to plan and manage the development and launch of a new digital product from idea to release.

You are expected to demonstrate your ability to:

- Understand business requirements
 - Define project scope
 - Break work into actionable tasks
 - Create project timelines
 - Prioritize requirements
 - Coordinate different teams
 - Identify and manage risks
 - Track project progress
 - Communicate with stakeholders
 - Prepare project reports
 - Handle changes and unexpected issues
-

Project Scenario

Product: NOVA

AI-Powered Team Productivity Platform

NOVA is a SaaS product that helps teams:

- Manage projects
- Assign tasks
- Collaborate with team members
- Automate repetitive work
- Track productivity
- Generate AI-powered insights

The company wants to launch the **MVP version of NOVA within 10 weeks**.

You have been assigned as the **Project Management Intern** supporting the Product Manager and Engineering Team.

Project Goal

Plan the project from:

Requirements → Planning → Development → Testing → Launch

The target is to launch the MVP within **10 weeks**.

Team

Assume the following team members are available:

Role	Number
Product Manager	1
Project Manager	1
UI/UX Designer	1
Flutter Developer	2
Front-End Developer	2
Backend Developer	2
QA Engineer	1
DevOps Engineer	1

You are the **Project Management Intern** working with this team.

MVP Scope

The MVP should contain:

Authentication

- Sign up
- Login
- Forgot password
- User profile

Project Management

- Create project
- Edit project
- Delete project
- Project dashboard

- Project status

Task Management

- Create task
- Assign task
- Task priority
- Due date
- Task status
- Comments

Team Management

- Add members
- Remove members
- Member roles

Dashboard

Display:

- Active projects
- Open tasks
- Completed tasks
- Overdue tasks
- Team productivity

Notifications

- Task assigned
- Task due
- Task completed
- Project updates

Your Assignment

Prepare a complete project management plan for the NOVA MVP.

You may use:

- Excel / Google Sheets
- Jira
- Trello
- ClickUp
- Notion
- Linear
- Asana
- PowerPoint
- Figma
- Any other project management tool

Part 1 — Project Charter

Create a project charter containing:

Project Name

NOVA MVP

Business Objective

Why is the company building this product?

Project Goal

What should be achieved by the end of the project?

Target Users

Who will use the product?

Success Criteria

Define measurable success criteria.

Example:

- MVP launched within 10 weeks
- No critical bugs at launch
- 90% of planned MVP features completed
- Successful user acceptance testing
- Production environment ready

Key Stakeholders

Identify:

- Project Manager
- Product Manager
- Engineering Lead
- Design Lead
- QA
- Management
- Customers/users

Part 2 — Requirements Breakdown

Convert the product requirements into:

Epic → Feature → User Story → Task

Example:

Epic

Task Management

Feature

Create Task

User Story

As a project member, I want to create a task so that I can track work that needs to be completed.

Acceptance Criteria

- User can enter task title
- User can enter description
- User can select priority
- User can assign a team member
- User can set due date
- Task is saved successfully

Development Tasks

- Design task creation screen
- Create API
- Create database model
- Implement UI
- Implement validation
- Write test cases

Create at least **5 epics** and break them into meaningful stories/tasks.

Part 3 — Product Backlog

Create a prioritized backlog.

Example:

ID	Epic	User Story	Priority	Estimate
US-01	Auth	User can register	P0	3
US-02	Auth	User can login	P0	3
US-03	Projects	Create project	P0	5

ID	Epic	User Story	Priority	Estimate
US-04	Tasks	Create task	P0	5
US-05	Tasks	Assign task	P0	3
US-06	Dashboard	View project stats	P1	5

Use a prioritization method such as:

- MoSCoW
- RICE
- Value vs Effort
- Business Priority

Explain why you selected the method.

Part 4 — Sprint Planning

Assume the team follows **2-week Agile sprints**.

You have 10 weeks.

Therefore:

5 Sprints

Create a sprint plan.

Example:

Sprint 1

Authentication + Project foundation

Sprint 2

Project management

Sprint 3

Task management

Sprint 4

Dashboard + Notifications

Sprint 5

Testing + Bug fixing + Release

For each sprint define:

- Sprint goal
- Stories
- Tasks
- Team members
- Dependencies
- Expected deliverables

Part 5 — Project Timeline

Create a project timeline covering the complete 10 weeks.

Example:

Week 1–2 Requirements + Design + Authentication

Week 3–4 Project Management

Week 5–6 Task Management

Week 7–8 Dashboard + Notifications

Week 9 Testing + Bug Fixing

Week 10 UAT + Production Launch

A Gantt chart is preferred.

Part 6 – Resource Planning

Assign team members to major workstreams.

Example:

Workstream	Owner	Support
UI/UX	Designer	Product Manager
Mobile	Flutter Dev	Backend
Web	Front-End Dev	Backend
API	Backend Lead	Backend Dev

```
| QA | QA Engineer | Developers |
| Deployment | DevOps | Backend |
```

Identify potential resource constraints.

Part 7 – Dependency Management

Identify at least **10 dependencies**.

Examples:

- UI must be completed before front-end implementation
- Authentication API required before login integration
- Backend API required before dashboard integration
- QA requires a stable build
- Production deployment requires DevOps setup

Create a dependency tracker.

```
| Dependency | Depends On | Owner | Risk | Status |
|---|---|---|---|---|
| Login integration | Auth API | Backend | Medium | Open |
| Dashboard | Analytics API | Backend | High | Open |
```

Part 8 – Risk Management

Identify at least **10 project risks**.

Examples:

- Developer availability
- API delays
- Scope creep
- Design changes
- Third-party service failure
- Critical bugs
- Performance issues
- Security issues
- Delayed approvals
- Deployment failure

Create a risk register.

```
| Risk | Probability | Impact | Severity | Mitigation | Owner |
|---|---|---|---|---|---|
| API delay | High | High | Critical | Start API work early | Backend Lead |
| Scope creep | Medium | High | High | Change approval process | PM |
```

Part 9 – Change Request

During Week 6, management introduces a new requirement:

> "We want AI-powered task recommendations included in the MVP before launch."

You must decide how to handle this request.

Prepare a **Change Request Document** covering:

1. Requirement

What is being requested?

2. Impact

Analyze impact on:

- Scope
- Timeline
- Cost
- Resources
- Quality
- Existing features

3. Options

Provide at least 3 options.

Example:

Option A

Add feature without changing launch date.

Option B

Move another feature out of MVP.

Option C

Move launch by 2 weeks.

4. Recommendation

Choose the best option and explain why.

Part 10 – Daily Project Tracking

Create an example daily project tracker.

Track:

- Task
- Owner
- Status
- Due date
- Blocker
- Next action

Example:

Task	Owner	Status	Blocker	Next Action
Login API	Backend	Done	–	QA
Login UI	Flutter	In Progress	API issue	Sync with Backend
Dashboard UI	Frontend	Blocked	Design pending	Follow up with Designer

Part 11 – Weekly Status Report

Prepare a weekly project status report.

The report should contain:

Overall Status

● On Track

● At Risk

● Delayed

Include

- Completed this week
- Planned for next week
- Current progress
- Risks
- Blockers
- Decisions required
- Timeline status

Example:

```
```text id="m9zq6x"
NOVA MVP – Week 4 Status
```

Overall: ● On Track

Progress: 42%

Completed:

- ✓ Login
- ✓ Registration
- ✓ Project Creation

In Progress:

- Project Dashboard
- Task Creation

Risks:

- ⚠ Backend API delay

Next Week:

- Task Assignment
- Task Status
- QA Testing

## Part 12 — Stakeholder Communication

Prepare the following communications.

### A. Developer Follow-up

A short message asking a developer about a delayed task.

### B. Stakeholder Update

A professional weekly project update to management.

### C. Risk Escalation

A message explaining a critical project risk and requesting a decision.

### D. Meeting Summary

Prepare meeting minutes containing:

- Meeting date

- Participants
- Topics discussed
- Decisions
- Action items
- Owners
- Due dates

---

## Part 13 — Project Dashboard

Create a project dashboard showing:

### KPIs

- Overall completion %
- Completed tasks
- Open tasks
- Blocked tasks
- Overdue tasks
- Sprint progress
- Open risks
- Critical issues

Example:

```text id="f7s8kj" PROJECT: NOVA MVP

Overall Progress  72%

Completed Tasks 86 Open Tasks 24 Blocked 4 Overdue 3

Sprint 4 68%

Open Risks 5 Critical Risks 1 ```

Part 14 — UAT Planning

Prepare a basic User Acceptance Testing plan.

Define:

- UAT objective
- UAT users
- Test scenarios
- Acceptance criteria
- Defect process
- Sign-off process

Create at least **10 UAT scenarios**.

Example:

User can create a project and assign team members.

Expected result:

Project is successfully created and members receive access.

Part 15 — Launch Plan

Create a launch checklist.

Include:

Product

- MVP features complete
- UAT completed
- Critical bugs resolved

Technical

- Production environment ready
- Database backup
- Monitoring
- Analytics
- Security checks

Marketing

- Landing page
- Product documentation
- Launch announcement

Support

- FAQ
- Support process
- Feedback collection

Launch

- Production deployment
 - Smoke testing
 - Monitoring
 - Post-launch review
-

Part 16 — Retrospective

After the fictional launch, conduct a Sprint/Project Retrospective.

Answer:

What went well?

At least 3 points.

What did not go well?

At least 3 points.

What should we improve?

At least 3 actions.

Use the format:

| What Happened | Impact | Action |
|-----------------------|------------------|------------------------------|
| API delivery was late | QA delayed | Start API planning earlier |
| Requirements changed | Sprint disrupted | Improve requirement sign-off |

Required Deliverables

Submit the following:

1. Project Plan

Excel / Google Sheets / Project Management Tool.

Should contain:

- Backlog
- Tasks
- Timeline
- Sprint plan
- Dependencies
- Resource allocation
- Risk register

2. Project Dashboard

A dashboard showing current project health.

3. Project Charter

PDF / Word / Google Docs.

4. Stakeholder Communication

Include:

- Weekly status report
- Risk escalation
- Developer follow-up
- Meeting minutes

5. Change Request

Complete analysis of the AI task recommendation request.

6. UAT Plan

Minimum 10 test scenarios.

7. Launch Checklist

Complete pre-launch and launch plan.

8. Final Presentation

Create a **10–15 slide presentation** explaining your project management approach.

Recommended Tools

You may use any tools.

Project Management

- Jira
- Trello
- ClickUp
- Asana
- Linear
- Monday
- Notion

Documentation

- Google Docs
- Microsoft Word

- Notion

Planning

- Excel
- Google Sheets

Presentation

- PowerPoint
- Google Slides
- Canva
- Figma

AI tools may be used for research, brainstorming and documentation, but the candidate must understand and be able to explain their work.

Evaluation — 100 Marks

| Category | Marks |
|-------------------------------|------------|
| Project Planning | 15 |
| Requirements / Backlog | 10 |
| Sprint Planning | 10 |
| Timeline / Gantt | 10 |
| Risk Management | 10 |
| Dependency Management | 10 |
| Stakeholder Communication | 10 |
| Change Management | 10 |
| Project Dashboard / Reporting | 5 |
| UAT / Launch Planning | 5 |
| Presentation & Communication | 5 |
| Total | 100 |

Bonus — Up to 10 Marks

Additional marks for:

- Strong prioritization framework
- Excellent project dashboard
- Realistic resource planning
- Strong Agile understanding
- Good handling of scope changes

- Excellent stakeholder communication
 - Proactive identification of hidden risks
-

Important Review

During the interview, you may be asked to explain or modify your project plan.

You should be able to answer questions such as:

1. What would you do if a developer misses a critical deadline?
 2. How would you handle scope creep?
 3. How do you prioritize conflicting requirements?
 4. What is the difference between a risk and an issue?
 5. What would you escalate to management?
 6. How would you handle a stakeholder who keeps changing requirements?
 7. How would you decide what goes into an MVP?
 8. How do you know whether a project is actually on track?
 9. What would you do if the launch date cannot move?
 10. How would you manage a dependency between two teams?
 11. What metrics would you report to management?
 12. How would you run a sprint retrospective?
-

Expected Outcome

The final submission should demonstrate that you can take a product requirement and turn it into a **realistic, trackable and executable project plan**.

We are evaluating not only whether the documents look good, but whether your decisions demonstrate:

Planning → Prioritization → Coordination → Risk Management → Communication → Execution → Delivery

The goal is to think like a Project Manager, not simply create project-management documents.